Bridgend Local Area Partnership meetings

	
	Reporting

deadlines
	Local

Network
	LAPA

Board
	HSCWB
	Sports Council

	November 2009
	
	
	
	Report to

HSCWB partnership

9th November
	

	December 2009
	
	Phase 2

Launch
	Phase 2

launch
	
	Phase 2

launch

	January 

2010
	
	
	
	
	

	February

2010
	
	Review of core programme

9th February
	
	
	Review of

Core programme

22nd February

	March

2010
	
	6 month review meeting

11th  March
	
	
	

	April

2010
	6 month report

16th April


	
	
	
	6 month review meeting/report

23rd April

	May

2010
	Workshops

24th May 1pm
	
	LAPA board meeting

5th May 1.30pm
	
	

	June

2010
	
	
	
	Report to

HSCWB partnership

21st June pm
	

	July

2010
	9 month report

16th July


	
	
	
	Update report

23rd July

	August

2010
	
	
	
	
	

	September

2010
	
	12 month review meeting

9th September
	
	
	12 month SCW panel review



	October

2010
	12 month report

15th October


	
	LAPA board meeting

19th October 1.30pm
	
	SCW Review

22nd October

	November

2010
	
	
	
	
	

	December

2010
	
	
	
	Report to

HSCWB partnership

16th December pm
	

	January

2011
	15 month report

7 January
	Phase 3

Planning meeting

11th January
	
	
	SCW Review

14th January

	February

2011
	
	
	LAPA board meeting

8th February 1.30pm
	
	Phase 2 review and phase 3 plans considered

Not set mid to end February

	March

2011
	
	
	
	Report to

HSCWB 

Not yet set
	


